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ESTIMATE RUN 04/04/2003

ESTIMATE SUMMARY 08:46:10

CONTID: C13963         ESTIMATE NO: 0005 FINL 1999

PCN: 13963-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 Signal Interconnect PERCENT TIME:

PROJECT NO: AQC 0741-014                  

SH 74 Signal Interconnect

NAME OF ROAD: 74

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 04/04/2003 DATE TIME STARTED 06/17/2002

6309 MONARCH PARK PLACE SUITE 200 DATE LET 05/16/2002 DATE WORK BEGAN

 DATE AWARDED 05/22/2002 DATE TIME STOPPED 01/10/2003

 DATE CONTRACT EXECUTED 06/11/2002 DATE ACCEPTED 01/10/2003

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 06/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 207,963.34 PARTICIPATING $ $ 137.28

AWARD PROJECT AMT: 130,919.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,738.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.29

WORK DAYS

WORK DAYS

98.24%

3,660.42

137.28

137.28

2,876.25

$

$

$

$

204,302.92

0.00

204,302.92

0.00

204,302.92

0.00

0.00

204,302.92

0.00

AMOUNT DUE 204,302.92 2,876.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,876.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60
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PCN: 13963-BID    ESTIMATE RUN 04/04/2003

PROJECT: AQC 0741-014                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

202-00855  
 

1.000

EACH

145.00000 145.001.000

0.00

0010 POTHOLING 37.500

0.000

203-01597  
 

38.000

HOUR

100.00000 3,750.0037.500

0.00

0015 RESET TRAFFIC SIGNAL CONTROLLER 1.000

0.000

210-00845  
 

1.000

EACH

92.00000 92.001.000

0.00

0020 *SEEDING (NATIVE) 2.000

0.000

212-00006  
 

2.000

ACRE

1,221.00000 2,442.002.000

0.00

0025 *MULCHING (WEED FREE HAY) 2.000

0.000

213-00002  
 

2.000

ACRE

1,320.00000 2,640.002.000

0.00

0030 *MULCH TACKIFIER 200.000

0.000

213-00061  
 

200.000

LB  

2.70000 540.00200.000

0.00

0035 *2 INCH ELECTRICAL CONDUIT (JACKED) 134.000

0.000

613-00201  
 

134.000

LF  

17.52000 2,347.68134.000

0.00

0040 2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,299.000

0.000

613-01200  
 

6,299.000

LF  

4.00000 25,196.006,299.000

0.00

0045 PULL BOX (SPECIAL) 20.000

0.000

613-07000  
 

20.000

EACH

208.00000 4,160.0020.000

0.00

0050 TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

20,919.00000 20,919.001.000

0.00

0055 TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000

0.000

614-86000  
 

1.000

EACH

4,836.16000 4,836.161.000

0.00
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PCN: 13963-BID    ESTIMATE RUN 04/04/2003

PROJECT: AQC 0741-014                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 6.000

0.000

614-86900  
 

6.000

EACH

985.00000 5,910.006.000

0.00

0065 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 14,800.000

0.000

614-87406  
 

14,800.000

LF  

2.05000 30,340.0014,800.000

0.00

0070 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

250.00000 250.001.000

0.00

0075 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

500.00000 500.001.000

0.00

0080 *FLAGGING 20.500

0.000

630-00000  
 

50.000

HOUR

22.55000 462.2820.500

0.00

0085 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

27.50000 0.000.000

0.00

0090 *TRAFFIC CONTROL MANAGEMENT 38.000

0.000

630-00012  
 

40.000

DAY 

300.00000 11,400.0038.000

0.00

0095 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 3.600

0.400

630-00015  
 

6.000

HOUR

88.00000 352.004.000

35.20

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.600

0.400

630-80342  
 

18.000

EACH

110.00000 440.004.000

44.00

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

1.000

EACH

550.00000 0.000.000

0.00

0110 *TRAFFIC CONE 39.600

4.400

630-80380  
 

50.000

EACH

13.20000 580.8044.000

58.08
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PCN: 13963-BID    ESTIMATE RUN 04/04/2003

PROJECT: AQC 0741-014                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 VEHICLE DETECT SYS (SINGLE CAMERA) 13.000

0.000

614-72895  
 

13.000

EACH

6,500.00000 84,500.0013.000

0.00

0140 ADDED ITEM (EACH)/ FREEWAVE RADIO 1.000

0.000

900-00007  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 204,302.92137.28207,963.34CURRENT AMT0200 $ $ $

$ 204,302.92137.28$207,963.34$CURRENT AMTPROJECT TOTAL


